
 
 
 
 
 
 
 
 
 
 
 

Letter Progress Report #10 
 
 
Barry Drucker, COTR                                    June 30th, 2006 
Minerals Management Service 
Procurement Operations Branch MS 2500 
381 Elden Street 
Herndon, Virginia 
20170-4817                    Contract No. 1435-01-04-34396  
 
Dear Barry, 
 
This Letter Progress Report (LPR) provides a summary of activities undertaken on the MMS study 
entitled World-Wide Survey of Dredging Impacts on Commercial and Recreational Fisheries and 
Analysis of Available Mitigation Measures to Protect and Preserve Resources  for the period April 18th 
2006 through till June 30th 2006. 
 
An opportunity for an informal update presented itself through John Petterson’s attendance at MMS 
Information Transfer Meeting on the 20th -22nd June 2006 in Florida 
 
Information is provided against the following headings. 
 
(1) status of deliverables; 
(2) budget status report summary; 
(3) problems encountered and resolution status; and 
(4) planned activities for the subsequent reporting period.   
 
(1) Status of Deliverables  
 
Task 1 (World-wide Literature Search):  
As per Progress Report #9 - The world-wide literature search has been completed and a summary report 
produced.  This will be included in the final project report as an Annex. 
 
Task 2 (Government Regulations Identification).   
The identification of government regulations relevant to marine sand mining has been completed and will 
be fully reported in the final project report. 
 
Task 4 (Site Visits to Fishing, Industry and Government Interests).   
Site visits to representatives of the fishing industry, dredging industry and government interests have been 
undertaken previously and reported in earlier progress reports. 



 
Task 5 (Fieldwork aboard fishing vessels).   
Fieldwork has been undertaken at the second US analogue site during this reporting period. 
 
Task 6 (Fieldwork aboard dredging vessels).   
Fieldwork has been undertaken at the second US analogue site during this reporting period. 
 
Task 7 (Draft Report) 
A provisional draft of the second analogue case study has been prepared by IAI during this reporting 
period.  We understand that details of this study and draft report were included in a presentation given by 
John Petterson at MMS Information Transfer Meeting on the 20th -22nd June 2006 in Florida.  
 
(2)  Budget Status Report Summary 
 
No invoice is attached for this reporting period.  Emu time and costs during this period have been small 
and we have not received an invoice from IAI for their costs during this reporting period.   
 
(3)  Problems Encountered and Resolution Status 
 
No problems have been encountered during this reporting period. 
 
(4)  Planned Activities 
 
During this next reporting period it is intended to hold a formal project meeting via tele conference with 
John Petterson to discuss outstanding work and actions on the project.  
 
We look forward to your review of this Letter Progress Report.  Please let me know if additional 
information or clarification is required.   
   
Yours Sincerely, 
 
 
 
Bruce Tomlinson, Ph.D. 
Program Manager 
 
cc: Sharon Teger (CO, MMS Headquarters)  


